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In this tutorial, you will learn how to make a time estimation, while accounting for delays and other 
unforeseen events. 

Time Estimation Overview 

Multiply your time estimation 
Always multiply your estimations by 2 or 3, depending on the product category: 
 

● Private Label (ODM):​ Time estimation x 2 
● Custom Design (OEM):​ Time estimation x 3 

Crowdfunding 
Crowdfunding campaigns require the funded party to deliver the products before (or at least close to) a 
predefined deadline. To ensure that you can successfully deliver your products on time, we advise you to 
complete Part 1 to 3, before you start your crowdfunding campaign. 
 
Hence, you should have all tooling and a product sample/prototype ready for mass production, before you 
raise funds. 
 
   

 

Part  Cost 

1. Create Product Specification   2 to 6 weeks 

2. Supplier Research   3 to 6 weeks 

3. Sample Development   Option A: ​Factory samples: 2 to 4 weeks 
Option B: ​ODM samples: 2 to 4 weeks 
Option C: ​OEM samples: 4 to 12 weeks 

4. Production & Quality  1. Production time: 4 to 8 weeks 
2. Quality Control: 2 to 4 days 
3. Lab testing: 5 to 10 days 

5. Shipping & Customs   Option A: ​Sea freight: 30 to 50 days 
Option B:​ Air freight: 7 to 12 days 


